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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVAL 
 

RESOLUTION TAA-02-07 
 Amending Resolutions TA-01-01, TA-01-09, TA-01-11, and TAA-02-02  

 
At the July 18, 2002 California Transportation Commission (Commission) meeting, the Commission 
will be asked to consider the following four Traffic Congestion Relief Program application amendments.  
The Department recommends the Commission approve the requested actions.  A fact sheet describing 
each project is attached. 
 
• Project #12.2 - Bay Area Transit Connectivity; complete studies of, and fund related 

improvements for, the I-580 Livermore Corridor; the Hercules Rail Station and related 
improvements, West Contra Costa County and Route 4 Corridors in Alameda and Contra 
Costa Counties.  Amend application to update project schedule.  Original TCR application 
approved under Resolution TA-01-01.  The Contra Costa Transportation Authority and the 
City of Hercules are requesting this amendment. 

 
• Project #14 - CalTrain; extension to Salinas in Monterey County.  Amend application to 

increase TCRP funding for Phase 1 – Environmental and Permits, by $635,000, from 
$365,000 to $1,000,000.  Original TCR application approved under Resolution TA-01-11.  
The Transportation Agency for Monterey County is requesting this amendment.  

 
• Project #83.1 - Route 15; add high-tech managed lane in San Diego County - Transit 

Elements.  Amend application to redistribute TCRP funds between phases.  Original TCR 
application approved under Resolution TA-00-02, as amended by Resolution TAA-02-02.  
The Department and the San Diego Metropolitan Transit Development Board (SDMTDB) 
are requesting this amendment. 

 
• Project #97.2 - Operational improvements on Shaw Avenue, Chestnut Avenue, Willow 

Avenue, and Barstow Avenue near California State University at Fresno in Fresno County.  
Amend application to redistribute TCRP funds between phases.  Original TCR application 
approved under Resolution TA-01-09.  The California State University of Fresno and the 
City of Fresno, Public Works Department are requesting this amendment. 

 



  July 18, 2002 
TCR Program – Application Amendment Project # 12.2 Reference No. 2.1c(2) 
  
Regional  Bay Area Transit Connectivity; complete studies of, and fund related improvements for, the I-580 

Livermore Corridor; the Hercules Rail Station and related improvements, West Contra Costa County 
and Route 4 Corridors in Alameda and Contra Costa Counties.  

   
($ X 1,000) 
Estimated Project Cost: $6,000 TCRP Funds covered by application: $0 
Total TCRP Funds Available: $3,000 Phases(s) covered by application: 1 
Lead Agency: Contra Costa 

Transportation 
Authority 

Implementing Agency: City of Hercules 

   
TCRP allocation request concurrent w/application: $0  for Phase(s): N/A 
Advance approved: $0     for Phase(s): N/A 
   
 
Project Summary:   
The overall Bay Area Transit Connectivity project will 
be implemented in three sub-projects: 
• Sub-Project 12.1 – Route 4 Study (Estimated 

Total = $7,000,000 (TCRP)) 
• Sub-Project 12.2 – Hercules Rail Station and 

Improvements (Estimated Total = $6,000,000, 
including $3,000,000 from TCRP and $3,000,000 
from STIP) 

• Sub-Project 12.3 – I-580 Livermore Corridor 
(Estimated Total = $7,000,000 (TCRP)) 

The total estimated cost for all three sub-projects is 
$20,000,000, including $17,000,000 from TCRP and 
$3,000,000 from STIP. 
 
The first application for Sub-Project #12.2, the 
Hercules Rail Station and related improvements   
portion of TCRP Project 12 (Bay Area Transit Connectivity), covers Phase 1 only for the Preliminary engineering 
and environmental work related to constructing a train station in the City of Hercules along the Capitol Corridor rail  
line. The train station project will include work on the existing train track by increasing the radius of curvature, 
constructing a 600 lf x 15 ft wide center platform and inland concrete platform, installation of passenger shelters, 
construction of parking lots, landscape installation and other associated amenities. 
 
Summary of Action: This amendment revises the end date for Phase 1 (Environmental & Permits) from January 
2002 to December 2002.  The original end date for Phase 1 was May 2001, which puts the new end date beyond 
one fiscal year, thereby requiring a major amendment, per CTC guidelines. 
 
Reason for Change:  Delay attributed to lengthy review time by the Union Pacific (UP) Railroad.  Until comments 
are received by the UP on the project conceptual design, the environmental clearance process cannot be 
concluded. 
 

 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Preliminary engineering and environmental work 5/01 12/02                        
1/02

$100

2 Initiate project design work based on data obtained in 
Phase 1

12/02 3/03 $350

3 Right of way acquisition 3/03 7/03 $50
4 Construction 8/03 1/05 $5,500

Total: $6,000

Project 
Location 

Rte 80 
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Prior TCRP Action:  Original application was approved on January 18, 2001 (Resolution TA-01-01).  A minor 
amendment was approved October 2001 to extend the completion date of Phase 1 from May 2001 to January 
2002. 
 
Status of Conditions:  No conditions set for this project under Resolution TA-01-01. 
 
Discussion/Issues:  Recommend Approval.  Financial plan updated to reflect committed funds recently 
programmed in the 2002 STIP-Phase 4 (Construction) STIP funds programmed in FY 06/07.  Project is fully-
funded.  At the time of allocation for construction, agency will need to identify fully-funded usable segments or 
provide a strategy to seek an advance allocation of STIP funds. 
. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $100 $100
Proposed $350 $50 $2,500 $2,900

Committed $3,000 $3,000
Proposed

Committed $100 $3,000 $3,100
Proposed $350 $50 $2,500 $2,900

Totals: $100 $350 $50 $5,500 $6,000

TCRP State

STIP-RIP State

Totals:



  July 18, 2002 
TCR Program – Application Amendment Project # 14 Reference No. 2.1c.(2) 
  
Santa Clara / CalTrain; extension to Salinas in Monterey County.  
Monterey  

($ X 1,000) 
Estimated Project Cost: $23,460 $23,360  TCRP Funds covered by the application: $635 

Total TCRP Funds Available: $20,000 Phases(s) covered in application: 1 

Lead Agency: Transportation 
Agency for 
Monterey County 
(TAMC) 

Implementing Agency: TAMC 

   
TCRP allocation request concurrent w/application: $635  for Phase(s): 1 
Advance requested: $0     for Phase(s): N/A 
   
 
 
Project Summary:   
The project will extend Caltrain commuter rail service currently 
running between San Francisco and Gilroy south to Salinas in 
Monterey County, relieving congestion for commuters traveling 
between Monterey County and southern Santa Cruz County 
and the San Francisco Bay area. The rail extension will also 
provide transit connections to Sacramento and Stockton via the 
Capitol Corridor and Altamont Commuter express. The project 
is located along 38 miles of existing Union Pacific mainline from 
Gilroy to Salinas. The rail extension will initially include two new 
commuter rail station stops - Pajaro and Salinas - and will add a 
third stop in Castroville in conjunction with the establishment of 
intercity rail service between San Francisco and Monterey / 
Seaside. The service will consist of two round trips per day and 
will increase to four or more within five years on inception of 
service. This application covers the Phase 1, Environmental. It 
is anticipated that implementation of the project requires 
rehabilitation and construction of stations, minor track 
improvements and some equipment acquisition.  

 
 
Summary of Action: 
This amendment will update the project schedule and increase the amount of TCRP funds programmed for Phase 
1 (Studies, Environmental & Permits) by $635,000, from $365,000 to $1,000,000. 
 
Reason for Change:  
Additional funds are needed to complete tasks associated with the federal environmental clearance process, 
NEPA (National Environmental Policy Act of 1969), as well as additional public outreach activities.  Moreover, the 
agency is requesting to revise the financial plan to reflect the elimination of federal funds until such time as the 
federal environmental process has been completed.   
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Update Business Plan, Environmental Clearance, 3/02 11/03 $1,460
Conceptual Design, Track Access Rights 10/01 10/02 $725

2 Plans, Specifications & Estimates 11/03 11/04 $2,900
3 Right of Way Acquisition 11/03 5/05 $1,300
4 Construction 11/04 5/06 $17,800

Total: $23,460
$23,360
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Prior TCRP Action:  Original Application was approved on July 11, 2001 (Resolution TA-01-11) for Phase 1. 
 
Status of Conditions:  No conditions set for this project under Resolution TA-01-11. 
 
Discussion/Issues:  No issues. Recommend Approval. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,000 $1,000

$365 $365
Proposed $2,900 $1,300 $14,800 $19,000

MCRDA Local Committed $65 $65
CMAQ $250 $250

TAMC RSTP Committed $285 $285
Exchange Proposed

MBUAPCD Local Committed $110 $110
Proposed

PROP116 State Committed

Proposed $3,000 $3,000
Committed $1,460 $1,460

$725 $725
Proposed $2,900 $1,300 $17,800 $22,000

Totals: $1,460 $2,900 $1,300 $17,800 $23,460
$725 $23,360

Totals:



  July 18, 2002 
TCR Program – Application Amendment Project # 83.1 Reference No. 2.1c.(2) 
  
San Diego Route 15; add high tech managed lane on I-15 freeway north of San Diego (Stage 1) 
 From Route 163 to Route 78 in San Diego County.   

 ($ X 1,000) 
Estimated Project Cost: $50,800 TCRP Funds covered by the application: $0 

TCRP Funds – Subproject 83.1: $28,800 Phases(s) covered in application: All 

TCRP Funds for Project 83: $70,000   
Lead Agency: California 

Department of 
Transportation 
(Caltrans) 

Implementing Agency: San Diego 
Metropolitan Transit 
Development Board 
(MTDB) 

   

TCRP allocation request concurrent w/application: $200  for Phase(s): 1 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  
The overall project is to construct four managed lanes within the 
freeway median that may flow in both directions configured with a 
movable barrier to handle peak direction traffic, incidents, and 
special events.  Excess capacity may be sold to single-occupancy 
vehicles via “Value Pricing” or other method.  In addition, implement 
a Bus Rapid Transit System (BRTS) of routes connecting 
residential and employment areas, with preferential access 
provided to buses and carpools via direct ramps from transit 
centers constructed adjacent the freeway.  This project has been 
segmented into two sub-projects for implementation: 
• Sub-Project #83.1 - Transit elements 
• Sub-Project #83.2 - Freeway elements 
 
Sub-Project #83.1 – Transit Elements includes construction of bus 
rapid transit centers along the freeway as well as bus acquisition.  The 
Transit Element will play a significant part in reducing delay during the 
construction of the managed lanes. Use of the new buses will 
encourage ridership during this critical period. It will also help MTDB 
build a customer base for when the managed lanes open and the BRT 
system is in operation. 
 
Summary of Action:   
This amendment will redistribute $300,000 in TCRP funds from Phase 
3 (Right of Way) to Phase 1 (Environmental & Permits) and Phase 2 
(Plans, Specifications & Estimates), and update the project schedule 
for Phase 1 and Phase 2.  The $300,000 from Phase 3 is available 
because one of the parcels originally planned for the Sabre Springs 
Station site will not be purchased. 
 
Reason for Change:   
Additional time and funds are needed for Phase 1 to complete 
additional preliminary engineering and environmental documentation 
due to the discovery of soil instability issues at the Rancho Bernardo 
Station site.  Additional funds for Phase 2 will cover project 
administration for the design phase inadvertently left out of the original 
financial plan.   
 
 
 
 
 
 
 

Rancho 
Bernardo 

BRTC Site 
 

Sabre 
Springs 

BRTC Site 

Del Lago 
BRTC Site 

Route 15 
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Prior TCRP Action:  Original application was approved on November 1, 2000 (Resolution TA -00-02). An 
amendment for Sub-Project #83.1 was approved on May 2, 2001 (Resolution TAA-01-03) to program $5,500,000 
for Phase 3 (Right of Way). A subsequent Amendment was approved February 28, 2002 (Resolution TAA-02-02) 
to program the remaining funds. 
 
Status of Conditions:  No conditions set for this project under Resolution TA-00-02 or Resolution TAA-01-03. 
The following conditions were set forth under Resolution TAA-02-02:  
Prior to an allocation of funds for the bus acquisition, MTDB shall provide a Financial Operating Plan that 
demonstrates they have the financial capability to operate the expanded service once the project has been 
completed. 
 
Allocation of funds for Right of Way or Construction is contingent upon review of and approval for future 
consideration of funding by the CTC of the Final Mitigated Negative Declaration. 
 
Discussion/Issues:  No issues. Recommend Approval.  Regional Transportation Plan documentation on file.   
Environmental Clearance: 
• Bus Acquisition element of the project is categorically exempt under CEQA;  
• Rancho Bernardo BRTC site - CTC took action on the Mitigated Negative Declaration September 2001, 

Resolution E-02-14;  
• Sabre Springs BRTC site – Mitigated Negative Declaration pending. 
 
  

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Preliminary Engineering, Environmental Studies, and public 
input/reviews required under NEPA/CEQA 

9/98 12/02               
10/02

$200

2 Prepare plans, specifications and estimates (PS&E) 12/02 12/03 $1,200
7/02 9/03 $1,100

3 Acquire RW and utility relocations.                                       12/00 7/03 $13,300
$13,600

4 Bus Acquisition 2/02 12/03 $25,000
4 Construct projects; administer construction contract. 1/03 3/05 $11,100

Total: $50,800

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $200 $1,200 $13,300 $14,100 $28,800
$1,100 $13,600

Proposed

CMAQ Federal Committed $22,000 $22,000
Proposed

Committed $200 $1,200 $13,300 $36,100 $50,800
$1,100 $13,600

Proposed

Totals: $200 $1,200 $13,300 $36,100 $50,800
$1,100 $13,600

Totals:



  July 18, 2002 
TCR Program – Application Amendment Project #97.2 Reference Item 2.1c(2) 
  
Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and 

Barstow Avenue near California State University at Fresno in Fresno County. 
   

($ X 1,000) 
Estimated Project Cost: $6,050 TCRP Funds covered by application: $0 
TCRP Funds – Sub-Project: $6,050   
TCRP Funds for Project #97: $10,000 Phases(s) covered by application: All 
Lead Agency: California State 

University, 
Fresno 

Implementing Agency: City of Fresno 

   

TCRP allocation requested concurrently with application: $50 for Phase(s): 1 
Advanced approved: N/A     for Phase(s): N/A 
   
 
Project Summary:  The overall project is legislatively 
divided into two parts: (1) Operational improvements to 
various streets and roads near the CSU Fresno campus 
and, (2) funds for plans, drawings, and project 
management costs associated with the CSU Fresno 
Events Center (Save Mart Center).  The project has been 
segmented into three sub-projects for implementation. 
 
Sub-Project #97 – Traffic study to assess traffic 
congestion relief and funds for plans, drawings, and 
project management costs associated with the Events 
Center (Total Project = $2,100,000, 100% TCRP) 
Sub-Project #97.1 – Operational improvements in the City 
of Clovis (Total Project = $3,046,000, including 
$1,850,000 TCRP, $286,000 TCRP from #97.2, and 
$910,000 from other sources) 
Sub-Project #97.2 – Operational improvements in the 
City of Fresno (Total Project = $6,050,000, 100% TCRP) 
 
This sub-project will improve traffic circulation and operations in the vicinity of California State University, Fresno, 
in anticipation of the construction of the Save Mart Center.  Improvements are needed on Shaw, Chestnut, 
Willow, Woodrow, Herndon, Cedar, Bullard and Barstow Avenues and include intersection signalization, 
construction of turning pockets, roadway widening, and/or traffic surveillance equipment. 
 
A portion of these funds will be used by the applicant to reimburse the City Of Clovis (TCRP #97.1) to fund a joint 
project – Willow/Bullard Intersection. 
 
Note:  The overall project will be segmented and, therefore, project, phases may overlap.  

 
Amendment Summary:  This amendment transfers $50,000 from Phase 4 to Phase 1 and updates the project 
schedule.  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  It has been determined that a Focused Environmental Impact Report will need to be 
prepared for the widening of Chestnut Avenue between Shaw and Bullard Avenue.  The remaining operational 
improvements will proceed under a mitigated negative declaration.  The schedule is adjusted due to additional 
time required for increased environmental analysis. 

FRESNO 

Project 
Limits 

CLOVIS 
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Prior TCRP Action:  Original application was approved on June 6, 2001 for $6,050,000 (TA-01-09) for Phases 2, 
3, and 4 and a minor amendment was approved January 16, 2002 based on the October 2001 Progress Report. 
 
Status of Conditions:  No previous conditions set. 
 
Discussion/Issues:  No Issues.  Recommend Approval 
Project is fully funded.  Regional Transportation documentation is on file. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Environmental Studies & Document 1/1/02 12/1/02 $65
12/1/01 5/1/02 $15

2 Plans, Specifications & Estimates 8/1/01 2/1/03 $453
1/1/03

3 Right of Way Acquisition 7/1/02 5/1/03 $614
5/1/02 12/1/02

4 Construction 2/1/03 10/1/03 $4,918
3/1/03 $4,968

Total: $6,050

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $65 $453 $614 $4,918 $6,050
$15 $4,968

Proposed
Committed $65 $453 $614 $4,918 $6,050

$15 $4,968
Proposed

Totals: $65 $453 $614 $4,918 $6,050
$15 $4,968

TCRP State

Totals:



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-02-07 
 Amending Resolutions TA-01-01, TA-01-09, TA-01-11, and TAA-02-02 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on January 18, 2001, the Commission passed Resolution TA-01-01 

approving TCRP Project #12.2 – Bay Area Transit Connectivity, for $100,000 to the 
Contra Costa Transportation Authority (CCTA) and the City of Hercules for Phase 1 – 
Environmental and Permits (ENV); and 

 
1.5 WHEREAS the CCTA and the City of Hercules have submitted an amended application 

for TCRP Sub-Project #12.2, to reflect a revised project schedule that extends beyond the 
original end date by more than one fiscal year, and the project financial plan updating 
committed funds recently programmed in the 2002 STIP; and 

 
1.6      WHEREAS on July 11, 2001, the Commission passed Resolution TA-01-11 approving 

TCRP Project #14 – CalTrain Extension to Salinas, for $365,000 to the Transportation 
Agency for Monterey County (TAMC) for Phase 1 – ENV; and 

 
1.7 WHEREAS the TAMC has determined that additional funds are needed to complete the 

federal environmental clearance process (NEPA) as part of Phase 1 - ENV; and 
 
1.8 WHEREAS the TAMC has submitted an amended application to increase the funding for 

Phase 1 - ENV by $635,000 to complete NEPA activities, increasing the cost of Phase 1 - 
ENV to $1,000,000; and 
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1.9  WHEREAS on May 2, 2001, the Commission passed Resolution TAA-01-03 approving 
TCRP Sub-project #83.1 – Route 15 Managed Lanes Project – Transit Elements, 
approving $5,500,000 to the San Diego Metropolitan Transit District (SDMTDB) for the 
purchase of the Rancho Bernardo Bus Rapid Transit Center site, as part of the Transit 
Element portion of TCRP Sub-project #83.1; and 

 
1.10 WHEREAS on February 28, 2002, the Commission passed Resolution TAA-02-02 

approving $8,100,000 to the SDMTDB, for the purchase of the Sabre Springs Bus Rapid 
Transit Center site; and 

 
1.11    WHEREAS the SDMTDB has determined that one of the parcels originally planned for 

the Sabre Springs Station site will not be purchased; and 
 
1.12   WHEREAS the Department, in conjunction with the SDMTDB, has determined that 

additional funding is needed to complete Phase 1 – ENV and Phase 2 – Plans, 
Specifications and Estimates (PS&E) of TCRP Sub-project #83.1 – Route 15 Managed 
Lanes Project – Transit Elements; and 

   
1.13 WHEREAS the Department and the SDMTDB have submitted an amended application 

for TCRP Sub-project #83.1 – Route 15 Managed Lanes Project – Transit Elements, 
updating the project schedule and financial plan redistributing funds from Phase 3 – 
Right of Way (ROW) to Phase 1 – ENV and Phase 2 – PS&E; and 
 

1.14   WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving 
TCRP Project #97.2 – Operational improvements on Shaw Avenue, for $6,050,000 to the  
California State University of Fresno and the City of Fresno for Phase 2 – PS&E, Phase 3 
– ROW, and Phase 4 – Construction (CON); and 

 
1.15    WHEREAS the City of Frenso has determined that a environmental impact report (EIR) 

will be needed, increasing the cost of Phase 1 – ENV from $15,000 to $65,000; and 
 
1.16   WHEREAS the California State University of Fresno, in conjunction with the City of 

Fresno, has submitted an amended application updating the project schedule and financial 
plan, including the transfer of $50,000 from Phase 4 – CON to Phase 1 – ENV. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following four TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 
 
• Project #12.2 - Bay Area Transit Connectivity; complete studies of, and fund 

related improvements for, the I-580 Livermore Corridor; the Hercules Rail 
Station and related improvements, West Contra Costa County and Route 4 
Corridors in Alameda and Contra Costa Counties.  Update project schedule 
and financial plan for the Hercules Rail Station.   

 Applicant agency: Contra Costa Transportation Authority 
Implementing agency: City of Hercules 
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• Project #14 - CalTrain; extension to Salinas in Monterey County.  Update 

project schedule and financial plan to increase TCRP funding for Phase 1 – 
ENV by $635,000 to $1,000,000. 

      Applicant agency: Transportation Agency for Monterey County (TAMC) 
Implementing Agency: TAMC 
 

• Project #83.1 - Route 15; add high- tech managed lane in San Diego County - 
Transit Elements.  Update financial plan to redistribute TCRP funds between 
phases.     
Applicant agency: San Diego Metropolitan Transit Development Board 
(SDMTDB)  
Implementing Agency: SDMTDB 

 
• Project #97.2 - Operational improvements on Shaw Avenue, Chestnut 

Avenue, Willow Avenue, and Barstow Avenue near California State 
University at Fresno in Fresno County.  Amend application to redistribute 
TCRP funds between phases.   

      Applicant agency: California State University of Fresno 
Implementing Agency: City of Fresno, Public Works Department; 

and 
 

2.2  BE IT FURTHER RESOLVED that for TCRP Project #83.1, as stipulated in Resolution 
TAA-02-02, prior to an allocation of funds for the bus acquisition, MTDB shall provide a 
Financial Operating Plan that demonstrates they have the financial capability to operate 
the expanded service once the project has been completed; and 

 
2.3  BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and   

 
2.4 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5  BE IT FURTHER RESOLVED that CTC Resolutions TA-01-01, TA-01-09, TA-01-11, 

and TAA-02-02 are hereby amended. 
  


